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KAISER ¢ HILL
COMPANY

MEMORANDUM

Date: December 1, 2004
To: Jan Robbins, T130G
From: Randy Leitner

Subject:  WEEKLY STATUS MEETING DOE/LRA for December 1, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were: '

M. Brown R. Leitner
D. Coyne D. Onyskiw
T. Dieter J. Parkin
S. Garcia D. Rack

C. Gilbreath W. Seyfert
H. Gilpin R. Vonfeldt
R. Kury

B. Larson

Additional items discussed:

Actions Items:

End
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B371/374 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z ]

AGENDA
December 1, 2004

INTRODUCTION - Randy Leitner

D&D — Jim Floerke
CONSTRUCTION / MAINTENANCE - Dan Coyne

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner

D&D WASTE - Randy Leitner

PDSR - Bob Kury

OUTSTANDING ACTION ITEMS

OTHER:




N\

D&D Summary ( ACC/ADD)
Weekly Meeting Date 12/1/04
Set D&D Status _Jim Floerke Environmental
6 1AQ31DR02B e GB 58 and 59 removed.
e Room 3547, 3549, 3553, 3555, 3563, 3543, and 3559 set scope complete.
e  Set scope complete.
9 (CSV) e Entries into CSV continue. Both vehicles removed. 79 of 104 columns removed; maintenance bay door s RCRA stable — no insps.
removed: stair/catwalk removal in process.
10 1AD110BD00 e Tanks 230A/B, 715, and 718 removed.
e GB307 removed.
e  Set scope complete.
38 1AD117BD00 | e  Criticality drain removal complete.
40 1AD138BD00 e  Set scope complete. Walkdown complete
52 1AD140BD00 e Removal of demisters and 1% stage filters complete (FP 243).
e  Preparing for isolation of plenum this week.
Area AA e Removing Zone 1 duct Rooms 1115, 1105, 1103, 1117, and 1003.
e Removing Zone 1 duct Rooms 2217 and 2213.
Area AD e Removing Zone 1 duct Rooms 2325 and 2327, and hallway.
e Removing Zone 1 duct Rooms 2203 and 2207.
Area AE s Removing Zone 1 duct Rooms 2310.
e Removing Zone 1 duct Rooms 2306.

Construction/Washington Group Activities Dan Coyne

e Sets 1 and 2: Mechanical (piping/supports) removal. Prep’g for supply duct
removal (interference’s only)

Set 6: No activity.

Set 8: Performed additional dry shaving decon in room 3204.

Set 12 : Mechanical Removal (room 1103 duct/piping, vault grating).
Completed dry decon in room 1109/1111 and setting up for room 1127 (tank
pit).

Set 13: No activity.

Set 14: On hold

Set 17: No activity.

Set 18: Performing final survey (PDS).

Set 19: Mechanical removal (piping/supports).

Set 21: Performing final survey (PDS).

Set 22: Mechanical removal (piping/duct). Temp. power clean up.

Set 23: Placed on hold, crew re-assigned to Bldg. 374.

Set 29: Continued dry decon in room 3713.

Set 38: Electrical removal (lighting).

Set 40: Electrical removal on chiller unit’s (MRU’s).

Set 41: Continue FP-241 plenum removal.

Set 57: Performing final survey (PDS).

Set 58: Performing final survey (PDS)

Area AP: Performing piping/duct air gapping and clean out of office ‘s in
basement

Temporary electrical power installation on-going in both bldgs.
Preparing for ACM removal on 371 roof (gravel removal) and dock # 5
transite.

Perform electrical removal on CAAM/SAAM system.

Install temp. cooler unit for instrument air compressor.

D&D Waste —- Randy Leitner

November 30, 2004 Inventory: 35 drums require handling

J Net Drum Loss for Week: 22

Revision: 12/06/04




